
LPA Prepares Scope Project
LPA send draft RFQ to MoDOT
MoDOT review draft RFQ and establish DBE goal
LPA to revise RFQ to include DBE goal and to resubmit to MoDOT
RFQ posted to MoDOT website for 14 days (minimum)
Firms submit SOQ and letter of interest along with affidavit of compliance and E-verify MOU
LPA review SOQ/letters of interest and evaluates them and selects most qualified firm. Negotiations with firm and execute contract
LPA provides 3 firms and selection criteria and e-verify info to MoDOT along with executed contract
MoDOT reviews contract
MoDOT sends to FHWA for PE obligation
PE funds obligation
NTP
(any work prior to this point will not be eligible for reimbursement)