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Route 364 Page Phase 3 Industry Meeting 

August 6, 2012 

 
1) Welcome – Ed Hassinger, District Engineer 

a) Project goals 
b) Project cost 
c) Record of decision  
d) Introduce project team   

 
 

2) Project Overview – Mike Castro, Project Director 
a) Project description 
b) General scope of work items  
c) Risk allocation  
d) Procurement schedule 

 
 
 

3) DBE/Workforce Overview – Kristi Hixson, External Civil Rights 
a) DBE goals are established 

i) 18% construction and 20% professional services 
b) Workforce goals 

i) Federal goals apply for each trade including 14.7% minority and 6.9% women 
 
 
 

4) Open Questions & Answers  
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Route 364 Page Phase 3 Project Goals: 

1. Deliver the design‐build project within the program budget of $100 million 

2. Maximize improvements in the corridor to connect Route 364 from Mid Rivers Mall Drive to 
I‐64 

3. Provide a design that allows for compatibility with future expansion  

4. Minimize  and  mitigate  construction  impacts  and  maximize  work  zone  safety    through 
construction staging and communication efforts 

5. Provide a quality product that produces a long lasting transportation facility 

6. Complete the project no later than December 1, 2014. 

 

Route 364 Page Phase 3 Design-Build Procurement Schedule: 

Item 
Date 

Issue RFQ  August 6, 2012 

Deadline for submitting RFQ questions  August 20, 2012 

MoDOT posts final responses to questions  August 24, 2012 

Final RFQ Addendum issued  August 28, 2012 

SOQs due  September 7, 2012 

MoDOT notifies short listed Submitters  September 21, 2012 

Issue  RFP  October 1, 2012 

Technical Discussions 
October‐December 7, 2012 

Final Proposal and Price Allocation Due 
January 4, 2013 

Selection of Apparent Best Value 
February 2013 

Negotiations 
February 2013 

Award of Contract/NTP1 
March 2013 

 

 


