

2019 BID OPENING DATES AND FINAL PS&E DUE DATES

LETTING DATE	TYPICAL DATE THAT PROJECTS OF DIVISION INTEREST ARE DUE TO CENTRAL OFFICE DESIGN (Usually Mondays)	TYPICAL DATE THAT FINAL PS&E ARE DUE TO CENTRAL OFFICE DESIGN (Usually Mondays)	5-Week NOTICE PUBLISHED (Usually Thursdays)	COMMISSION MEETING DATES (Usually Wednesdays)
December 14, 2018	NA			January 10, 2019
January 18, 2019	October 9, 2018	November 5, 2018	December 6, 2018	February 6, 2019
February 15, 2019	November 14, 2018	December 10, 2018	January 11, 2019	March 6, 2019
March 15, 2019	December 10, 2018	January 7, 2019	February 7, 2019	April 2, 2019
April 19, 2019	January 15, 2019	February 11, 2019	March 14, 2019	May 7, 2019
May 17, 2019	February 12, 2019	March 11, 2019	April 11, 2019	June 5, 2019
June 21, 2019	March 18, 2019	April 15, 2019	May 16, 2019	July 10, 2019
July 2019	NO JULY LETTING			August 7, 2019
August 16, 2019	May 13, 2019	June 10, 2019	July 11, 2019	September 5, 2019
September 20, 2019	June 10, 2019	July 8, 2019	August 8, 2019	October 2, 2019
October 18, 2019	July 15, 2019	August 12, 2019	September 12, 2019	November 6, 2019
November 15, 2019	August 12, 2019	August 23, 2019	October 10, 2019	December 4, 2019
December 13, 2019	September 9, 2019	October 7, 2019	November 7, 2019	To Be Determined
January 18, 2020	October 7, 2019	November 4, 2019	December 5, 2019	To Be Determined