



# Project Summary

Transportation Planning

6S2234

P.O. Box 270  
Jefferson City, MO 65102

**Project Manager:** JEFF BOHLER  
**(Award Month):** 2

**Status:** 4-ACCEPTED  
**(Award Year):** 2013

**Stage:** SCOPING  
**SFY / (STIP SFY):** 2013 / (2013)

Route Name	Begin Log	End Log	Begin County	TMA	Travelway ID	System	Func. Class	NHS	AADT	Confl.
MO 366 E	6.906	12	St. Louis City	Y	6143	Supplementary	Minor Arterial	N	16,487	N
MO 366 W	0	5.094	St. Louis City	Y	6144	Not On System	Minor Arterial	N	9,627	N

<b>Detailed Description</b>	Pavement and ADA facilities improvements
<b>Location</b>	from the St. Louis City limits to Broadway Street.
<b>Internal District Comment</b>	Funded from the 2011 Pavement Pot.
<b>Detailed Scope</b>	Mill and resurface with 1 3/4 inch overlay and pedestrian improvements.

<b>Funding Package 1:</b>	<b>Federal Oversight:</b> No	<b>Primary Category:</b> 1- EXISTING SYS (DIST)
<b>Funding Package 2:</b>	<b>Fed. Funding Category:</b> G- STP	<b>Secondary Category:</b> V- PREVENTIVE MAINT
<b>Bonding SFY:</b>	<b>Capitalization Code:</b> 1-C-CAPITALIZED	<b>Work Type 1:</b> J- PREV MAINT-PAVEMENT
<b>Adv. Const/Payback:</b> No	<b>Adv. RW Year:</b> 0	<b>Subwork Type:</b> 1- MICROSURFACING
<b>Work Miles:</b> 2.2	<b>Bridge Count:</b> 0	<b>Work Type 2:</b>
<b>Parcel Count:</b> 0	<b>Track:</b> No	<b>Work Type 3:</b>
<b>Award Month:</b> 0	<b>Award Year:</b> 0	<b>Const. Award Cost:</b> 0
<b>Better Roads Brighter Future:</b> No	<b>Tip Number:</b> 4411AB-11	

## Cost Estimate Breakdown

Grading/Drain.	Base Surface	Bridge Est.	Misc.	Contract Est.	PE Spent	ACT RW Spent
13	1,556	0	1,300	2,869	135	0
				Constr. Conting.	Const. Est.	ACT Utility Spent
				57	2,926	0
				Utilities		
				0		
				Other	Const. Cost	
				0	2,926	
				R/W Acquisition		
				0		
Other Incidental	R/W Incident.	Prelim. Engr.	Constr. Engr.	Ttl Incidental	Appr. STIP	% Diff.
0	0	5	201	206	0	10,000.0%
				Incent./Disincent.	RW Acquisition	0.0%
				0	0	
				Prog. Est. Ttl.	Prj. Ttl.	
				3,132	3,207	
					Lane Miles	Cost/Mile
					28.17	101.84

## Project Costs

	Prior	2011	2012	2013	2014	2015	2016	2017	2018	Future	Prg Ttl	Total
Preliminary Engineering	30	15	30	5	0	0	0	0	0	0	0	80
Construction	0	0	0	2926	0	0	0	0	0	0	0	2926

<b>Project ID:</b> 10400	<b>Planning Org</b>	<b>Federal District</b>	<b>Senate District</b>	<b>House District</b>	<b>Bridges</b>
<b>Let By:</b> Central Office	EWGCC MPO	1	4	78	
<b>Work District:</b> St. Louis			5	91	
<b>Length:</b> 5.105					

---

**Est. Submittal Date:** Aug 22, 2012  
**Completion Date:** Jan 1, 0001

House District
80
82