

2024 BID OPENING DATES AND FINAL PS&E DUE DATES

Revised 11/30/2023

LETTING DATE	* FINAL PS&E DUE TO CENTRAL OFFICE DESIGN * (Usually Monday)	DUE TO FHWA FOR FEDERAL FUNDING APPROVAL (Usually Thursday)	** PROJECTS ADVERTISED & NOTICE PUBLISHED ** (Usually Thursday)	COMMISSION MEETING DATES (Usually Wednesday)	*** <u>EARLY</u> NOTICE TO PROCEED DATES *** <u>15 days</u> following Commission Award	NOTICE TO PROCEED DATES <u>30 days</u> following Commission Award
December 15, 2023				January 3, 2024	Thursday, January 18, 2024	Monday, February 5, 2024
January 19, 2024	October 30, 2023	November 22, 2023	December 7, 2023	February 7, 2024	Thursday, February 22, 2024	Monday, March 11, 2024
February 16, 2024	December 4, 2023	December 28, 2023	January 11, 2024	March 6, 2024	Thursday, March 21, 2024	Monday, April 8, 2024
March 15, 2024	January 3, 2024	January 25, 2024	February 8, 2024	April 3, 2024	Thursday, April 18, 2024	Monday, May 6, 2024
April 19, 2024	January 29, 2024	February 22, 2024	March 7, 2024	May 1, 2024	Thursday, May 16, 2024	Monday, June 3, 2024
May 17, 2024	March 4, 2024	March 28, 2024	April 11, 2024	June 5, 2024	Thursday, June 20, 2024	Monday, July 8, 2024
June 21, 2024	April 1, 2024	April 25, 2024	May 9, 2024	July 10, 2024	Thursday, July 25, 2024	Monday, August 12, 2024
**** <i>July 19, 2024</i>	<i>May 6, 2024</i>	<i>May 30, 2024</i>	<i>June 13, 2024</i>	August 7, 2024	<i>Thursday, August 22, 2024</i>	<i>Monday, September 9, 2024</i>
August 16, 2024	June 3, 2024	June 27, 2024	July 11, 2024	September 5, 2024	Friday, September 20, 2024	Monday, October 7, 2024
September 20, 2024	July 1, 2024	July 25, 2024	August 8, 2024	October 2, 2024	Thursday, October 17, 2024	Monday, November 4, 2024
October 18, 2024	August 5, 2024	August 29, 2024	September 12, 2024	November 7, 2024	Friday, November 22, 2024	Monday, December 9, 2024
**** November 15, 2024	August 12, 2024	September 5, 2024	October 10, 2024	December 4, 2024	Thursday, December 19, 2024	Monday, January 6, 2025
December 13, 2024	September 30, 2024	October 24, 2024	November 7, 2024	January 2025	To Be Determined	To Be Determined
January 17, 2025	November 4, 2024	November 21, 2024	December 5, 2024	February 2025	To Be Determined	To Be Determined

* When Final PS&E (Plans, Specifications, and Estimates) are due, all other necessary work is to be completed by time of submittal, including D-12, R/W clearance, utility clearance, environmental clearance, agreements, and all permits obtained.

** FHWA approval/signatures are due before 12:00 pm (noon) on the day of project advertisement.

*** Minimum 15 days between Award (Commission Meeting) and Notice to Proceed; anything less requires CO-DE approval and JSP. District should coordinate with CO Design when planning to utilize Early Notice to Proceed dates.

**** The July Letting is tentative. CO-Design and Bidding & Contract Services group will determine necessity and provide notification if proceeding with respective letting and due dates.

**** November Final PS&E submittal date is August 12, 2024 due to FHWA Financial System Shutdown.

NOTE: Projects with Pre-Bid Conferences are due on **prior month's** due date [EPG 237.9.8].